



**Interactive Music Science Collaborative Activities**

Team Teaching for STEAM Education

**Deliverable 1.3**

**1st biannual project management and planning report**

<b>Date:</b>	26/7/2017
<b>Author(s):</b>	Vassilis Katsouros (ATHENA), Evita Fotinea (ATHENA)
<b>Contributor(s):</b>	Israel Fenor (WIRIS), Pierre Laborde (CABRI), Renaat Frans (UCLL), Marcus Liwicki (UNIFRI), Petros Stergiopoulos (EA), Robert Piechaud (IRCAM), Zoltan Karpati (LEOPOLY)
<b>Quality Assuror(s):</b>	Fani Stylianidou (EA), Renaat Frans (UCLL)
<b>Dissemination level:</b>	CO
<b>Work package</b>	WP1 – Project Management
<b>Version:</b>	1.0
<b>Keywords:</b>	progress report, project achievements, planned activities and synergies
<b>Description:</b>	Progress report for the 1st semester and planning of activities for the 2nd semester.



**H2020-ICT-22-2016 Technologies for Learning and Skills**

**iMuSciCA (Interactive Music Science Collaborative Activities)**

**Project No. 731861**

**Project Runtime: January 2017 – June 2019**

**Copyright © iMuSciCA Consortium 2017-2019**

# Executive Summary

This deliverable reports on the progress of work carried out during the first semester of the iMuSciCA project, while it also describes the individual work and partners synergies set forward for the next semester. An overall project view can thus be acquired, based on reported activities per work package, explicitly mentioning individual partner actions and related synergies. Reference to project deliverables is being made as well as achievement of project milestones. Deviations (if any) from project DoA are also included. The report further discusses possible updates of the exploitation and dissemination plan as well as the data management plan.